





















ID		Task Mode	Task Name	Duration	Predecessors	Start	Finish	Resource Names
1			Acquire land	30 days		Mon 10/05/15	Fri 11/13/15	
2			Create architectural design	20 days		Mon 10/05/15	Fri 10/30/15	
3			Acquire loan	10 days		Mon 10/05/15	Fri 10/16/15	
4			Acquire permits	38 days		Mon 10/05/15	Wed 11/25/15	
5			Excavate land	12 days		Mon 10/05/15	Tue 10/20/15	
6			Pour foundation	5 days		Mon 10/05/15	Fri 10/09/15	
7			Install house frame	15 days		Mon 10/05/15	Fri 10/23/15	
8			Install cabling	10 days		Mon 10/05/15	Fri 10/16/15	
9			Install plumbing	14 days		Mon 10/05/15	Thu 10/22/15	
10			Install HVAC	8 days		Mon 10/05/15	Wed 10/14/15	
11			Install roofing	5 days		Mon 10/05/15	Fri 10/09/15	
12			Installing siding	15 days		Mon 10/05/15	Fri 10/23/15	
13			Install drywall	15 days		Mon 10/05/15	Fri 10/23/15	
14			Install furnishings	10 days		Mon 10/05/15	Fri 10/16/15	
15			Hire interior designer	5 days		Mon 10/05/15	Fri 10/09/15	
16			Paint walls	7 days		Mon 10/05/15	Tue 10/13/15	
17			Build out kitchen	14 days		Mon 10/05/15	Thu 10/22/15	
18			Add furniture	3 days		Mon 10/05/15	Wed 10/07/15	
19			Walkthroughs and final approvals	5 days		Mon 10/05/15	Fri 10/09/15	
20			Pay final contractor fees	2 days		Mon 10/05/15	Tue 10/06/15	
21			Move in	0 days		Mon 10/05/15	Mon 10/05/15	

Project: My New House

Date: 7/12/2022 7:29 AM

Task		Project Summary		Inactive Milestone		Summary Rollup		Progress	
Split		External Tasks		Inactive Summary		Manual Summary		Deadline	
Milestone		External Milestone		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			



Project: My New House
 Date: 7/12/2022 7:29 AM

- | | | | | | | | | | |
|-----------|--|--------------------|--|--------------------|--|----------------|--|----------|--|
| Task | | Project Summary | | Inactive Milestone | | Summary Rollup | | Progress | |
| Split | | External Tasks | | Inactive Summary | | Manual Summary | | Deadline | |
| Milestone | | External Milestone | | Manual Task | | Start-only | | | |
| Summary | | Inactive Task | | Duration-only | | Finish-only | | | |