

Data 1

Exhibit 1

#	Activity Name	Activity Description	IP	Duration
1	A	Prepare Project Report	-	2
2	B	Clear Plans	A	4
3	C	Arrange Own Finance	A	1
4	D	Arrange Loan Finance	B	4
5	E	Get an Industrial Shed	B	2
6	F	Order & Receive Equipment	C, D	6
7	G	Estimate Power & Utilities required	A	1
8	H	Obtain Water & Power Sanction	G	4
9	I	Arrange for raw material	C, D	3
10	J	Erect Substation	H	2
11	K	Prepare for Installation	E, C, D	5
12	L	Install Equipment	K, F	2
13	M	Recruit Personnel	C, D	3
14	N	Train Personnel	M	3
15	O	Test Run	I, J, L, N	1

Exhibit 2

#	Activity Name	SP	JP	Assistants
1	A	8	8	4
2	B	2	3	-
3	C	5	1	-
4	D	3	3	3
5	E	1	1	5
6	F	2	2	7
7	G	1	2	1
8	H	7	7	8
9	I	1	1	8
10	J	1	1	10
11	K	1	1	12
12	L	3	4	12
13	M	5	7	6
14	N	5	8	6
15	O	1	1	10

Exhibit 3

#	Resource	Description	Qty.	Cost ₹/hour	Availability Hours/day
1	SP	Senior Partner	1	800	9
2	JP	Junior Partner	1	600	9
3	Asst	Assistant	3	200	10

Overhead Cost: ₹ 2,000 per day